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EFFECTIVE DATE


This Memorandum is effective upon receipt. It outlines the process for identifying candidate
Design-Build projects.

INTRODUCTION


The Alternate Project Delivery Division in the Central Office oversees VDOT’s Design-Build
program. Each year the District, in conjunction with Central Office Preliminary Engineering
Divisions, should review the approved Six Year Improvement Plan (SYIP) and develop a
prioritized list of potential Design-Build projects utilizing the criteria included herein to
identify candidate Design-Build projects.
CRITERIA FOR SELECTION OF DESIGN-BUILD PROJECTS



Candidate projects for design-build procurement must have:
-

An expedited schedule that will reduce the overall project completion time as compared
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to traditional design-bid-build method and
-

In accordance with the Code of Virginia §33.2-209 (B), “that it is not in the public interest
to comply with the design and construction contracting procedures normally followed.”
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The following criteria should also be considered in the selection of candidate projects for
Design-Build procurement.
-

Established Budget – The project has an established budget that can be completed at
or near the established cost without significant overruns.

-

Well-defined scope - The project has a well-defined scope and performance
requirements. There is a clear understanding of the project scope that is not subject to
change once the Design-Build procurement process has started or after award. The
scope is defined to achieve desired results with room for innovation in the design and
construction efforts. Also, the project objectives are clearly identified and can be attained
through Design-Build delivery method.

-

Project Risk - The project has a limited number of project risks that can be reasonably
mitigated such as utility conflicts, unknown geotechnical conditions, hazardous materials,
potential issues with right-of-way acquisitions, wetlands and/or environmental concerns,
lack of stakeholder support or any other such issues that can impact the project scope of
work, schedule, and cost.

-

Railroad and Other Third Party Involvement – It is preferred the project has no
railroad crossings. Projects with railroad crossings should have existing easements and
agreements already in place or can have them in place by VDOT prior to award.
Requirements and/or agreements for other third party involvement have been clearly
identified with little to no risk of impacts on the project schedule, cost, and scope of work.

REQUIRED SUBMITTALS FOR CANDIDATE DESIGN-BUILD PROJECTS


The following information shall be submitted to APDO for use in determining the selection
and approval of a Design-Build project:
-

Provide a location plan and project description to include general scope of work (i.e.
widening, new alignment, reconstruction, etc…) and any major features or
considerations that need to be taken into account by the Offerors.

-

Submit a copy of the funding information shown in iPM for preliminary engineering (PE),
right-of-way (RW) and construction (CN).
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-

Submit both a Design-Build and Design-Bid-Build project schedule from preliminary
engineering to completion of construction. The project schedule should also include the
procurement duration as well as time for in-house design staff and/or consultant to
perform the preliminary engineering design for development of the RFP and/or
solicitation documents (RFQ), if applicable. It is suggested the tracking log included as
an attachment to IIM-APDO-1 be used to help facilitate development of the Design-Build
schedule.

-

Provide a list of identified risks and the potential impacts these risks will have on the
project scope of work, schedule, and cost.

-

Provide a description of the status of the NEPA Document.

-

Provide documentation showing District Administrator’s concurrence and other
stakeholder (i.e. localities) support to procure the project through the Design-Build
delivery method.

After receipt of the information listed above, APDO staff will seek concurrence from
appropriate Central Office Divisions. Based on the review of the submittal, the APDO
Director, will recommend to the Deputy Chief Engineer candidate projects that are suitable
for using the Design-Build delivery method along with an appropriate procurement method
(i.e. two-phase/best value, two-phase/low bid, or single-phase/low bid) for the projects. The
Deputy Chief Engineer will review the APDO Director’s recommendation and make a final
determination whether to proceed with the Design-Build procurement of the project.

